
Council Meeting of May 14, 2014

Agenda Item No.

REQUEST FOR COUNCIL ACTION

SUBJECT:      5600 West Phase 213 Improvement Project— Temporary Closure of
7800 South Street from 6100 West to 5490 West

SUMMARY:   Approve a temporary closure of 7800 South Street from 6100 West
to 5490 West from July 7 to August 29, 2014 for street widening
and reconstruction.

FISCAL

IMPACT: Ability to open Smith' s corner development is dependent on this
new schedule due to third party utility delays.  Economic costs are

not definable at this stage of the construction.

STAFF RECOMMENDATION:

Staff recommends a temporary closure of 7800 South Street from
6100 West to 5490 West from July 7 to August 29, 2014 to
accelerate 7800 South Street widening and reconstruction.

MOTION RECOMMENDED:

Optionl

I move to adopt Resolution No./    authorizing a temporary
closure of 7800 South Street from 6100 West to 5490 West from

July 7 to August,29, 2014 to accelerate 7800 South Street widening
and reconstruction.

Option 2

OR

I move not to allow the closure of 7800 South, acknowledging
that the construction will proceed until Spring of 2015 due to
winter paving restrictions."

Roll Call vote required.

Prepared by:       Reviewed by:

David Murphy, P. E. A-A Wendell T.)( igily, P. E.
Capital Projects Manager Director of Public Works

Reviewed as to Legal Sufficiency:  Recommended by:

Fox

Jeffery R binson Richard L. Davis

City Attorney City Manager



BACKGROUND DISCUSSION:

As previously awarded, this project is the second phase of 5600 West construction.  In
this phase of construction the Contractor will extend sewer and water service in 5600

West from 7600 South to 7000 South, construct 5600 West and 7800 South roadway
improvements including curb, gutter, granular borrow, base, and asphalt as well as signal
improvements. This contract will also include roundabout improvements, and a master

planned regional storm water detention pond.

As per original contract, this project is intended to take 270 calendar days to complete.

Notice to Proceed was given on February 25, 2014, yielding a completion date of
November 21, 2014. Third party delays (Rocky Mountain Power, Zayo, Century Link)
has pushed the schedule by five weeks into January 2015.  Obviously this time of year is
not ideal paving weather, so the completion of the work would be the following spring of
2015. Moreover, the Smith' s development still intends to open around December 1,

2014, thereby causing conflicts in construction and completion of work for both the City
and Smith' s.

Staff has asked that Kilgore Contracting examine the possible methods required to
accelerate their schedule, and they have proposed the following closure for 2 reasons:

1.  A closure of two months will gain an overall schedule acceleration of 3 months.

This acceleration allows paving to be placed ahead of winter temperature paving
restrictions.

2.  Safety— several lateral tie ins require crossing 7800 South in close proximity to
traffic, which is an added danger to both the traveling public and to the
Contractor' s employees, and staff.

Staff would add the following reason as a benefit to the public and project:
3.  Opening the road sooner will increase the economic benefit to the local residents

and the City as a whole by allowing new commercial construction to accelerate
their opening dates if the road is open sooner.

4.  Reducing the time of construction benefits all parties in the overall time of delay.
Knowing ahead of time which routes to use to get home allows for certainty for
the traveling public.

5.  Two months closure time results in a 4 month reduction in the overall schedule.

The current construction schedule would extend into 2015, with traffic control devices in

place throughout the entire winter without the closure.  Emergency services ( Police, Fire,
and Ambulance) would be allowed through the closure, as required.

Attachments:

Resolution

Detour Plan



THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

p
RESOLUTION NO. 11

A RESOLUTION AUTHORIZING THE MAYOR TO OPTION 1 FOR THE

5600 WEST PHASE 2B PROJECT

Whereas, the City Council of the City of West Jordan has reviewed the options for the 5600 West Phase 2 B
project; and

Whereas, the City Council desires to recommend staff implement Option 1.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1.      Staff is hereby authorized and directed to implement Option 1, a temporary closure of 7800
South from 6100 West to 5490 West from July 7 to August 29, 2014 to accelerate 7800 South
widening and reconstruction.

Section 2.     This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this
140'

day of May 2014.

Kim V. Rolfe

Mayor

ATTEST:

MELANIE S. BRIGGS

City Recorder

Voting by the City Council AYE"   NAY"

Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Ben Southworth

Justin D. Stoker

Mayor Kim V. Rolfe
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